

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

Minor Irrigation - Transfer of work "Formation of New tank across Kaveri Karnalagunta vagu near Yerukollu village in Duttalur mandal in Nellore District for an amount of Rs.282.72 Lakh from NABARD-RIDF XIV to Normal State Plan - Permission - Accorded.

-----

**IRRIGATION & CAD (MI.G) DEPARTMENT**

**G.O.Rt.No. 184**

**Date: 22.02.2014.**

Read the following:-

1. From the Chief Engineer, Minor Irrigation (AR), Hyderabad, Lr. No.DCE (MI)/ OT2-T3/ NABARD-RIDF/ Tranche XIV/ Kaveri Karnala, dated:28.05.2013.
2. From the Chief Engineer, Minor Irrigation (AR), Hyderabad, Lr. No. DCE (MI)/ OT2-T3/ NABARD-RIDF/ Tranche XIV/ Kaveri Karnala, dated:17.09.2013.
3. From the Chief Engineer, Minor Irrigation (AR), Hyderabad, Lr. No. DCE (MI)/ OT2-T3/ NABARD-RIDF/ Tranche XIV/ Kaveri Karnala, dated:28.11.2013.

-----

**ORDER:**

In the reference 1<sup>st</sup> read above, the Chief Engineer, Minor Irrigation (AR), Hyderabad has stated that the work "Formation of New tank across Kaveri Karanalagunta vagu near Yerukollu village in Duttalur mandal in Nellore District" was sanctioned under NABARD-RIDF-XIV for an amount of Rs.236.60 Lakh. The Chief Engineer has accorded Technical sanction for an amount of Rs.235.70 Lakh. As per the judgement of Hon'ble High Court, the tender of Sri N. Ramesh Kumar, contractor is accepted @ (+) 4.95% excess over ECV of Rs.2,00,41,336/- priced with SSR 2008-09 and SE, Nellore has concluded the agreement.

2. The Chief Engineer, Minor Irrigation (AR), Hyderabad has further stated that, the expenditure incurred so far is Rs.25.92 lakh ( Gross amount) and net amount is Rs.19.85 Lakh. He has also stated that , the SE, Nellore has submitted the Revised Estimate for an amount of Rs.271.00 lakh with an excess of Rs.35.30 Lakh, which is 14.97% excess over the sanctioned estimate which is within the purview of the Chief Engineer, Minor Irrigation.

3. In the reference 2<sup>nd</sup> read above, the Chief Engineer, Minor Irrigation (AR), Hyderabad has approved the Revised Estimate for an amount of Rs.282.72 Lakh without considering/ Tender Premium as against Technical sanction for an amount of Rs.235.70 Lakh, which is in excess of 14.93%.

4. The Chief Engineer, Minor Irrigation (AR), Hyderabad has therefore requested the Government to transfer the above said work from NABARD-RIDF XIV to NSP to meet the required expenditure of Rs.262.87 lakh under NSP funds.

(P.T.O)

**The over all RE provision is detailed below:**

Original Administrative Approval	:Rs.236.60 Lakh
As per Technical sanction	:RS.235.70 Lakh
R.E now approved by the CE	:Rs.282.72 Lakh
Without Tender Premium, the R.E. Amount	:Rs.270.90 Lakh
Excess amount (comparing with T/s Amount):	Rs.35.20 Lakh.
% Excess	: (+) 14.93%.

5. Government, after careful examination of the matter, hereby permit for transfer of the work "Formation of New tank across Kaveri Karanlagunta vagu near Yerukollu village in Duttalur mandal in Nellore District" from NABARD-RIDF-XIV to Normal State Plan Head of Account and to meet the required expenditue to a tune of Rs.262.87 lakh from the Head of Account "4702-COL On Minor Irrigation, MH (101)- GH (11)- NSP- SH (12) Construction of MI Sources, 530 Minor Works, 531 Other Expenditure".

6. The Chief Engineer, Minor Irrigation (AR), Hyderabad shall take further necessary action, accordingly.

7. This order issues with the concurrence of Fin (Expr:PW-I) Dept., vide their U.O. No.2016/58/ Expr:PW-I/14, dated:01.02.2014.

**( BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**D. KADMIEL  
SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Minor Irrigation (AR), Errummanzil, Hyderabad.

Copy to:

The Finance (Expr:pw-I) Department.

The OSD to M( MI, APSIDC, LI, GWD & WALAMTARI)

The P.S to Secretary to Government, I & CAD Dept.,

The P.S to Special Secretary to Government (Irrigation).

Sf/ Spare.

**// FORWARDED :: BY ORDER//**

**SECTION OFFICER**